
 
 

P.O. Box 1076 Walpole, NH 03608 

Tel 603-756-9300/Fax 603-756-9303 

11-1-13 
Ann Gammell 
SE Regional Construction Engineer 
Vermont Agency of Transportation 
P.O. Box 1837, 61 Depot Street 
Wilder, VT 05088 
 
Re: Cavendish ER BRF 0146 (13) 
 
Dear Ann, 
 
Please consider this letter and enclosures as a Developmental Value Engineering Proposal for the self-
performance pre-casting of abutments and approach slabs for the Cavendish ER BRF 0146 (13) project. 
 

a. Description: Cold River Bridges, LLC is proposing to self-perform the pre-casting of the 
abutments, wing walls, and approach slabs. This work will be completed inside of a large 
enclosure constructed on an approved staging area adjacent to the project. A few design 
changes have been proposed. 

i. The location of construction joints has been changed to make the pre-cast 
sections lighter. 

ii. Wing-wall tops are proposed to be cast in place. This will beneficial during 
the Horizontal placement of the PBU unit. 

b.  Itemization:  The following items should be changed by COD  
i. 540.10 precast abutment #1 change to 900.545 (Contractor Fabricated pre-

cast) abut # 1 
ii. 540.10 precast abutment #2 change to 900.545 (Contractor Fabricated pre-

cast) abut # 2 
iii. 540.10 precast approach slab #1  change to 900.545 (Contractor Fabricated 

pre-cast) approach slab #1 
iv. 540.10 precast approach slab #2  change to 900.545 (Contractor Fabricated 

pre-cast) approach slab #2 
These item changes are based on the Supplemental Agreement 01 “Contractor Fabricated Pre-Cast” on 
the Plymouth BRS 0149(5). 

c. Computation of Net Saving: This proposal is a “Zero dollar” Value Engineering. 
d. Prediction of other cost:  There are no additional predicted cost. 
e. Plans and Specifications:  A Complete set of fabrication drawings is included as part of this 

proposal. 
f. Contract Completion: There will be no change to the Original contract completion date. 

 
 
Thank You, 
Chad Contaldi 



 
 
 
 
 
 
 
 
 
  
 
 
 
 
 
 


